Nebraska Department of Roads Date: 11.18.2016 Nebraska Department of Roads Date: 11.18.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 6414 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID: 6414 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0015 Pay Period End Date:  11.16.2016 Est Number: 0015 Pay Period End Date:  11.16.2016
Contract Location: Total to Date Prev to Date This Estimate
MAXWELL SOUTHWEST Estimate Type: PROG Current Contract Amt Total Earnings $902,436.58 $907,386.58 $-4,950.00
$896,356.77 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $902,436.58 $907,386.58 $-4,950.00
ontractor: Date Lot 10.23.2014 $896.586.74 Retainage $.00 $.00 $.00
SIMON CONTRACTORS INC. ate Let: -£5. Escrow Amount $.00 $.00 $.00
800 LAKE DRIVE Date Dateé\wardej. 12222?)12 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .03. .
PO BOX 130 : 101% Net Earnings ~ $902,436.58  $907,386.58 -$4,950.00
Date Notice for Work to )
Begin: 03.31.2015 % Time Comp
NORTH PLATTE NE 69103 gin: e 100% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.31.2015 Incentives $.00 $.00 $.00
Phone- Date Project Completion: 11.16.2016 Disincentives $.00 $.00 $.00
(308)532-8600 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,412.41 $-1,412.41 $.00
Bituminous Adj
Surety Co: ) $.00 $00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61414 000 BR-1480(11) GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$1,412.41 -$1,412.41 $.00
Payment $901,024.17 $905,974.17 -$4,950.00
Project Manager District Engineer
Willard, Josh R. 11.16.2016 Craig, Cameron 11.16.2016
Construction Engineer Controller
Halstead, Kerri 11.17.2016 Burling, Laurie 11.17.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6414

Date: 11.18.2016

Page:

Vendor ID: 2853 SIMON CONTRACTORS INC.

20f 8

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6414

Date: 11.18.2016

Page:
Vendor ID: 2853 SIMON CONTRACTORS INC.

20f8

Est Number: 0015 Pay Period End Date:  11.16.2016 Est Number: 0015 Pay Period End Date:  11.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.45 784.000 1,136.80
0001 0001 0030.10 4,500.00 1.000 4,500.00 EROSION CONTROL, CLASS 1D SY 784.000 1,136.80
MOBILIZATION LS 1.000 4,500.00 400.000 580.00
1.000 4,500.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 2.45 950.000 2,327.50
0002 0002 1000.00 500.00 1.000 500.00 FABRIC SILT FENCE-LOW POROSITY LF 950.000 2,327.50
LARGE TREE REMOVAL EACH 1.000 500.00 864.000 2,116.80
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L022.12 3.20 240.000 768.00
0003 0003 1009.00 2,500.00 1.000 2,500.00 FABRIC SILT FENCE-HIGH POROSITY LF 240.000 768.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 0.000 0.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0012 0012 L032.75 200.00 5.000 1,000.00
0004 0004 1011.00 30.00 131.000 3,930.00 MULCH TON 5.000 1,000.00
WATER MGAL 131.000 3,930.00 3.953 790.60
166.495 4,994.85 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 128,240.30
0005 0005 1030.00 16.00 6,238.000 99,808.00 Current 128,240.30
EARTHWORK MEASURED IN EMBANKMENT cy 6,238.000 99,808.00 In place 125,976.44
6,238.000 99,808.00 This Estimate 0.00

0.000 0.00 GROUP 4 CULVERTS

0006 0006 1102.00 5.00 1,910.000 9,550.00 0013 0013 0030.40 4,800.00 1.000 4,800.00
REMOVE ASPHALT SURFACE SY 1,910.000 9,550.00 MOBILIZATION LS 1.000 4,800.00
1,837.237 9,186.19 1.000 4,800.00
0.000 0.00 0.000 0.00
0007 0007 L001.01 750.00 2.000 1,500.00 0014 0014 4040.00 375.00 1.000 375.00
SEEDING, TYPE A ACRE 2.000 1,500.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 375.00
2.000 1,500.00 1.000 375.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 360.00 2.000 720.00 0015 0015 4050.01 45.00 9.000 405.00
COVER CROP SEEDING ACRE 2.000 720.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 9.000 405.00
0.000 0.00 CULVERTS, AND HEADWALLS 126.000 5,670.00
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.16.2016 Est Number: 0015 Pay Period End Date:  11.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4107.07 1,275.00 2.270 2,894.25 0023 0023 6000.11 5,000.00 1.000 5,000.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 2.270 2,894.25 ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00
COLLARS 2.270 2,894.25 1.000 5,000.00
0.000 0.00 0.000 0.00
0017 0017 4157.00 4.00 121.000 484.00 0024 0024 6006.56 8.00 371.000 2,968.00
REINFORCING STEEL FOR COLLARS LB 121.000 484.00 BRIDGE DECK GROOVING SY 371.000 2,968.00
121.000 484.00 371.000 2,968.00
0.000 0.00 0.000 0.00
0018 0018 4360.36 1,551.00 2.000 3,102.00 0025 0025 6010.22 750.00 63.700 47,775.00
36" METAL FLARED-END SECTION EACH 2.000 3,102.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 63.700 47,775.00
2.000 3,102.00 63.700 47,775.00
0.000 0.00 0.000 0.00
0019 0019 P300.36 79.00 96.000 7,584.00 0026 0026 6010.26 750.00 103.000 77,250.00
36" CULVERT PIPE, TYPE 3,4 0R 5 LF 96.000 7,584.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 103.000 77,250.00
104.000 8,216.00 103.000 77,250.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 19,644.25 0027 0027 6011.11 150,000.00 1.000 150,000.00
Current 10.644.25 PRECAST/PRESTRESSED CONCRETE LS 1.000 150,000.00
In place 25.541.25 SUPERSTRUCTURE AT STATION 1.000 150,000.00
This Estimate 0.00 103+35 0.000 0.00
GROUP 6 BRIDGE AT STA. 103+35.00 0028 0028 6040.00 20,000.00 1.000 20,000.00
0020 0020 0030.60 53,000.00 1.000 53,000.00 REMOVE STRUCTURE EACH 1.000 20,000.00
MOBILIZATION LS 1.000 53,000.00 AT STA. 103+37.70 1.000 20,000.00
1.000 53,000.00 0.000 0.00
0.000 0.00 0029 0029 6080.00 3.00 865.000 2,595.00
0021 0021 1043.50 3.00 160.000 480.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 865.000 2,595.00
RIPRAP FILTER FABRIC SY 160.000 480.00 865.000 2,595.00
128.887 386.66 0.000 0.00
0.000 0.00 0030 0030 6105.02 80.00 116.000 9,280.00
0022 0022 6000.10 5,000.00 1.000 5,000.00 ROCK RIPRAP, TYPE B TON 116.000 9,280.00
ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00 118.990 9,519.20
1.000 5,000.00 0.000 0.00
0.000 0.00 0031 0031 6131.50 1.20 23,355.000 28,026.00
EPOXY COATED REINFORCING STEEL LB 23,355.000 28,026.00
23,355.000 28,026.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.16.2016 Est Number: 0015 Pay Period End Date:  11.16.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6210.50 60.00 1,790.000 107,400.00 0037 0037 7022.00 1,000.00 4.000 4,000.00
PIPE PILING LF 1,790.000 107,400.00 END ANCHORAGE ASSEMBLY EACH 4.000 4,000.00
1,717.230 103,033.80 4.000 4,000.00
0.000 0.00 0.000 0.00
0033 0033 6310.00 17.00 1,789.000 30,413.00 GROUP 7 GUARDRAIL Contracted 19,581.25
STEEL SHEET PILING SF 1,789.000 30,413.00 Current 19581.25
1,903.842 32,365.31 In place 19.581.25
0.000 0.00 This Estimate 0.00
4000 4000 6210.60 36.00 0.000 0.00 GROUP 9 BITUMINOUS
PAY CUT-OFF FOR PIPE PILE LF 70.000 2,520.00 0038 0038 0002.55 10.00 8.000 80.00
Paid @ 60% Contract Price 72.770 2,619.72  OVERLAY BROKEN LINES STA 8.000 80.00
0.000 0.00 0.000 0.00
4003 4003 0096.00 -4,950.00 0.000 0.00 0.000 0.00
DEDUCTION LS 1.000 -4,950.00 0039 0039 0002.60 10.00 16.000 160.00
o . o 1.000 -4,950.00 OVERLAY SOLID LINES STA 16.000 160.00
Elimination of Pile Painting
1.000 -4,950.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 103+35.00 Contracted 539,187.00 0.000 0.00
Current 536,757.00 0040 0040 0002.76 1.00 2,300.000 2,300.00
In place 534,588.69 PERMANENT PAVEMENT MARKING, PAINT LF 2,300.000 2,300.00
This Estimate -4,950.00 2,738.100 2,738.10
GROUP 7 GUARDRAIL 0.000 0.00
0034 0034 0030.70 2,000.00 1.000 2,000.00 0041 0041 0030.90 30,000.00 1.000 30,000.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 30,000.00
1.000 2,000.00 1.000 30,000.00
0.000 0.00 0.000 0.00
0035 0035 7011.20 26.75 175.000 4,681.25 0042 0042 8022.20 3.00 963.502 2,890.51
W-BEAM GUARDRAIL LF 175.000 4,681.25 HYDRATED LIME/WARM MIX ASPHALT EACH 963.502 2,890.51
175.000 4,681.25 1,067.450 3,202.35
0.000 0.00 0.000 0.00
0036 0036 7020.00 2,225.00 4.000 8,900.00 0043 0043 9005.75 80.00 963.502 77,080.16
BRIDGE APPROACH SECTIONS EACH 4.000 8,900.00 ASPHALTIC CONCRETE, TYPE SPR TON 963.502 77,080.16
4.000 8,900.00 1,067.450 85,396.00
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.16.2016 Est Number: 0015 Pay Period End Date:  11.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 9021.13 820.00 32.759 26,862.38 GROUP 10 GENERAL ITEMS
PERFORMANCE GRADED BINDER (64-34) TON 32.759 26,862.38 0050 0050 0001.10 1.00 1,584.000 1,584.00
26.973 22,117.86  BARRICADE, TYPE IlI BDAY 1,584.000 1,584.00
0.000 0.00 2,081.000 2,081.00
0045 0045 9053.00 2.50 215.583 538.96 0.000 0.00
TACK COAT GAL 215.583 538.96 0051 0051 0001.90 1.00 2,323.000 2,323.00
300.000 750.00  SIGN DAY EACH 2,323.000 2,323.00
0.000 0.00 0.000 0.00
0046 0046 9111.00 35.00 10.350 362.25 0.000 0.00
WATER MGAL 10.350 362.25 0052 0052 0001.99 1.00 528.000 528.00
0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 528.000 528.00
0.000 0.00 2,064.000 2,064.00
0047 0047 9170.00 330.00 15.922 5,254.26 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 15.922 525426 0053 0053 0030.00 1,500.00 1.000 1,500.00
16.093 5310.69  MOBILIZATION LS 1.000 1,500.00
0.000 0.00 1.000 1,500.00
0048 0048 9173.20 8.50 2,122.933 18,044.93 0.000 0.00
SUBGRADE PREPARATION SY 2,122.933 18,044.93 0054 0054 9110.01 120.00 10.000 1,200.00
2,145.333 18,235.33  RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,200.00
0.000 0.00 0.000 0.00
0049 0049 9300.38 1.00 1,638.000 1,638.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 1,638.000 1,63800 Q055 0055 9110.03 95.00 10.000 950.00
11,688.590 11,688.59  RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 950.00
0.000 0.00 0.000 0.00
4002 4002 9300.56 1.1242 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 1,067.450 1,200.03 0056 0056 9110.07 90.00 10.000 900.00
Pay Factor 1.41% 1,067.450 1,200.03  RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 900.00
0.000 0.00 3.500 315.00
GROUP 9 BITUMINOUS Contracted 165,211.44 0.000 0.00
Current 166,411.47 0057 0057 9110.27 120.00 10.000 1,200.00
In place 180,638.95 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,200.00
This Estimate 0.00 EXCAVATOR, FULLY OPERATED 6.000 720.00
0.000 0.00
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Prpsl  Proj
Line Nbr Line Nbr

Item Description

0058 0058
TEMPORARY SILT CHECK

0059 0059
TEMPORARY SILT FENCE

0060 0060
TEMPORARY MULCH

0061 0061

Item Code

L022.75

L022.90

L032.70

L860.24

STORM EVENT RESTORATION - INCENTIVE

0062 0062

L860.50

ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

4001 4001
TRAINING

Contractor Specific OJT

0020.00

GROUP 10 GENERAL ITEMS

Totals for contract

TON

11.16.2016
1. Contracted 2. Current
Unit Price 3. To date 4. This Est
Units Qty Amount

3.25 200.000 650.00
200.000 650.00
0.000 0.00
0.000 0.00
2.75 250.000 687.50
250.000 687.50
50.000 137.50
0.000 0.00
350.00 2.000 700.00
2.000 700.00
0.000 0.00
0.000 0.00
500.00 7.000 3,500.00
EACH 7.000 3,500.00
0.000 0.00
0.000 0.00
9,000.00 1.000 9,000.00
1.000 9,000.00
1.000 9,000.00
0.000 0.00
2.00 0.000 0.00
HOUR 500.000 1,000.00
146.250 292.50
0.000 0.00
Contracted 24,722.50
Current 25,722.50
In place 16,110.00
This Estimate 0.00
Contracted 896,586.74
Current 896,356.77
In place 902,436.58
This Estimate -4,950.00

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 61414 000
Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 0.215 26,027.90 15-020
Double Tee Girders
0005  S.P.Initial Payment 1.00 94,995.60 15-038
Double Tee Girders
0005 S.P. Adjustment -0.215 -26,027.90 15-020
Double Tee Girders
0005  S.P. Adjustment -0.445 -42,273.04 15-038
Double Tee Girders
0007 S.P. Closure -0.555 -52,722.56 15-038
Double Tee Girders
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0027: 0.00 $0.00
Total for item code 6011.11: 0.00 $0.00
\Item Cd Hltem Desc \
621050 | [PIPE PILING
Project 61414 000
Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 855.00 24,239.25 3-41C
Pipe Pile (45' x8 & 55' x9)
0003  S.P. Adjustment -18.39 -521.36 3-41C
Pipe Pile (45' x8 & 55' x9)
0004 S.P. Adjustment -492.63 -13,966.06 3-41C

Pipe Pile (45' x8 & 55' x9)
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Detailed breakdown of stockpiled

materials

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.50 | PIPE PILING | 6310.00 | STEEL SHEET PILING
Project 61414 000 Project 61414 000
Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0005  S.P. Adjustment -343.98 -9,751.83 3-41C 0006 S.P.Adjustment -489.00 -4,865.55 3-49C
Pipe Pile (45' x8 & 55' x9) na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0032: 0.00 $0.00 Total for proposal line nbr 0033: 0.00 $0.00
Total for item code 6210.50: 0.00 $0.00 Total for item code 6310.00: 0.00 $0.00
Item Cd |Item Desc Total remaining for contract: $0.00
6310.00 \STEEL SHEET PILING
Project 61414 000
Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 348.00 3,462.60 3-41C
na
0004  S.P. Adjustment -348.00 -3,462.60 3-41C
na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0004  S.P. Initial Payment 1,441.00 14,337.95 3-49C
na
0004  S.P. Adjustment -952.00 -9,472.40 3-49C

na






